Nebraska Department of Roads Date: 11.10.2016 Nebraska Department of Roads Date: 11.10.2016
Estimate Summary to Contractor Page: 1of6 Estimate Summary to Contractor Page: 1of6
Contract ID: 6467 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 6467 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0022 Pay Period End Date:  11.05.2016 Est Number: 0022 Pay Period End Date:  11.05.2016
Contract Location: Total to Date  Prev to Date This Estimate
GOTHENBURG WEST Estimate Type: PROG Current Contract Amt Total Earnings  $7,410,020.77 $7,302,335.77 $107,685.00
$7,266,777.30 Stockpiled Materials $.00 $.00 $.00
c _ Original Contract Amt Gross Earnings  $7,410,020.77 $7,302,335.77 $107,685.00
ontractor: $7.231.741.95 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. Date Let:  09.04.2014 R Escrow Amount $.00 $.00 $.00
129 E 2ND ST Date Awarded:  09.23.2014 % Dollar Comp Securities Encmb $.00 $.00 $.00
Date Contract Executed: 09.30.2014 .
PO BOX 1087 ! 102% Net Earnings  $7,410,020.77 $7,302,335.77 $107,685.00
Date Notice for Work to ]
Begin: 05.04.2015 % Time Comp
HASTINGS NE 68902-1087 gin: - Io.58 1119  Liquidated Damages -$47,340.00  -$47,340.00 $.00
Date Work Actually Began: 05.18.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-117.28 $-117.28 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
DAWSON ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
LINCOLN Asphalt Adj $.00 $.00 $.00
Diesel Fuel Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description Petrol Adj $.00 $.00 $.00
Number  Project Number Number F'?ef PREf Matl Discrepancy Payment Adj $.00 $.00 $.00
ost ost
Total for Adjustments -$47,457.28 -$47,457.28 $.00
61467 000 STP-30-2(140) 030 200.910 212.760 CONCRETE PAVEMENT
Payment  $7,362,563.49 $7,254,878.49 $107,685.00
Project Manager District Engineer
Willard, Josh R. 11.07.2016 Craig, Cameron 11.07.2016
Construction Engineer Controller
Halstead, Kerri 11.07.2016 Burling, Laurie 11.09.2016
Controller
Burling, Laurie 11.09.2016
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Est Number: 0022 Pay Period End Date:  11.05.2016 Est Number: 0022 Pay Period End Date:  11.05.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 3 CONCRETE PAVEMENT 0009 0009 0003.10 395.00 50.000 19,750.00
0001 0001 0001.08 0.50  15,700.000 7,850.00 FLAGGING DAY 50.000 19,750.00
BARRICADE, TYPE II BDAY 15,700.000 7,850.00 91.000 35,945.00
116,918.000 58,459.00 0.000 0.00
0.000 0.00 0010 0010 0003.20 495.00 30.000 14,850.00
0002 0002 0001.10 2.00 5,589.000 11,178.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 30.000 14,850.00
BARRICADE, TYPE Il BDAY 5,589.000 11,178.00 45.500 22,522.50
6,313.000 12,626.00 0.000 0.00
0.000 0.00 0011 0011 0005.10 60.00 195.000 11,700.00
0003 0003 0001.75 1.00 280.000 280.00 TRAFFIC CONTROL MANAGEMENT DAY 195.000 11,700.00
TEMPORARY SIGN DAY EACH 280.000 280.00 130.000 7,800.00
0.000 0.00 0.000 0.00
0.000 000 0012 0012 0010.04 2,500.00 1.000 2,500.00
0004 0004 0001.90 0.75 5,898.000 4,42350 FIELD OFFICE EACH 1.000 2,500.00
SIGN DAY EACH 5,898.000 4,423.50 1.000 2,500.00
32,672.000 24,504.00 0.000 0.00
0.000 0.00 0013 0013 0020.00 2.00 1,000.000 2,000.00
0005 0005 0001.99 0.75 4,113.000 3,084.75  TRAINING HOUR 1,000.000 2,000.00
CONTRACTOR FURNISHED SIGN DAY EACH 4,113.000 3,084.75 1,505.500 3,011.00
0.000 0.00 0.000 0.00
0.000 0.00 0014 0014 0030.30 317,379.00 1.000 317,379.00
0006 0006 0002.44 1.00 1,000.000 1,000.00 MOBILIZATION LS 1.000 317,379.00
TEMPORARY PAVEMENT MARKING, TYPE LF 1,000.000 1,000.00 1.000 317,379.00
PAINT 0.000 0.00 0.000 0.00
0.000 0.00 0015 0015 1017.00 70,000.00 1.000 70,000.00
0007 0007 0002.55 7.50 1,251.000 0,382.50 CONSTRUCTION STAKING AND SURVEYING LS 1.000 70,000.00
OVERLAY BROKEN LINES STA 1,251.000 9,382.50 1.000 70,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0016 0016 1020.02 15.00 64.000 960.00
0008 0008 0002.60 8.50 2,502.000 21,267.00 DELINEATOR, TYPEII EACH 0.000 0.00
OVERLAY SOLID LINES STA 2,502.000 21,267.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0017 0017 1020.03 15.00 47.000 705.00
DELINEATOR, TYPE Il EACH 0.000 0.00
0.000 0.00
0.000 0.00
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Est Number: 0022 Pay Period End Date:  11.05.2016 Est Number: 0022 Pay Period End Date:  11.05.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0018 0018 1020.20 30.00 24.000 720.00 0027 0027 3075.12 45.73 178.000 8,139.94
INSTALL CHEVRONS EACH 24.000 720.00 6" CONCRETE PAVEMENT, CLASS 47B-3500 53'% 178.000 8,139.94
24.000 720.00 177.778 8,129.78
0.000 0.00 0.000 0.00
0019 0019 1030.00 14.00 367.000 5,138.00 0028 0028 3075.46 57.09 267.000 15,243.03
EARTHWORK MEASURED IN EMBANKMENT cY 367.000 5,138.00 9" DOWELED CONCRETE PAVEMENT, CLASS Sy 267.000 15,243.03
367.000 5138.00 47B-3500 266.666 15,223.96
0.000 0.00 0.000 0.00
0020 0020 1101.00 11.00 444.000 4,884.00 0029 0029 3089.76 4.34  166,577.000 722,944.18
REMOVE PAVEMENT 5% 444.000 4,884.00 PLACEMENT OF CONCRETE PAVEMENT 53'% 166,577.000 722,944.18
444.444 4,888.88 166,592.000 723,009.28
0.000 0.00 0.000 0.00
0021 0021 1101.25 3.80 180.000 684.00 0030 0030 3221.17 94.88 27,763.000 2,634,153.44
SAWING PAVEMENT LF 180.000 684.00 CONCRETE PAVEMENT, CLASS 47B-3500 CcY 27,763.000 2,634,153.44
200.000 760.00 30,541.852 2,897,810.92
0.000 0.00 1,134.960 107,685.00
0022 0022 2001.00 26.60 65.000 1,729.00 0031 0031 3300.50 6,300.00 1.000 6,300.00
GRAVEL SURFACE COURSE cY 65.000 1,729.00 PORTLAND CEMENT CONCRETE LS 1.000 6,300.00
0.000 000 SMOOTHNESS TESTING 1.000 6,300.00
0.000 0.00 0.000 0.00
0023 0023 2021.00 50.00 13.000 650.00 0032 0032 7495.54 0.15  149,500.000 22,425.00
MAILBOX POST EACH 13.000 650.00 5" PERMANENT PAVEMENT MARKING PAINT LF 149,500.000 22,425.00
13.000 650.00 147,885.000 22,182.75
0.000 0.00 0.000 0.00
0024 0024 3039.11 702.05 0.940 659.93 0033 0033 7515.36 1.23  125,500.000 154,365.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 1.158 812.97 5"WHITE WET REFLECTIVE POLYUREA LF 125,500.000 154,365.00
DEPTH 1158 g12.97 PAVEMENT MARKING, GROOVED 125,010.000 153,762.30
0.000 0.00 0.000 0.00
0025 0025 3039.12 410.00 349.060 143,114.60 0034 0034 7516.35 1.23 24,000.000 29,520.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL cY 369.393 151,451.13 5" YELLOW WET REFLECTIVE POLYUREA LF 24,000.000 29,520.00
DEPTH 369.393 151,451.13 PAVEMENT MARKING, GROOVED 23,022.000 28,317.06
0.000 0.00 0.000 0.00
0026 0026 3039.13 385.00 243.130 93,605.05 0035 0035 8022.20 1.76 14,880.000 26,188.80
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 343.891 132,398.04 HYDRATED LIME/WARM MIX ASPHALT EACH 14,880.000 26,188.80
DEPTH 343.891 132,398.05 10,083.570 17,747.08
0.000 0.00 0.000 0.00
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. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0036 0036 8028.01 189.00 9.370 1,770.93 0045 0045 9110.02 50.00 50.000 2,500.00
FOUNDATION COURSE REPLACEMENT CcY 9.370 1,770.93 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
0.000 0.00 OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0037 0037 9005.23 31.26 17,590.000 549,863.40 0046 0046 9110.03 50.00 100.000 5,000.00
ASPHALTIC CONCRETE, TYPE SPS TON 17,590.000 549,863.40 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 100.000 5,000.00
24,856.640 777,018.57 0.000 0.00
0.000 0.00 0.000 0.00
0038 0038 9005.76 39.83 10,880.000 433,350.40 0047 0047 9110.07 75.00 100.000 7,500.00
ASPHALTIC CONCRETE, TYPE SPR (FINE) TON 10,880.000 433,350.40 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 100.000 7,500.00
10,083.570 401,628.60 0.000 0.00
0.000 0.00 0.000 0.00
0039 0039 9009.00 8.00 1,979.000 15,832.00 0048 0048 9110.27 125.00 50.000 6,250.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 1,979.000 15,832.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 50.000 6,250.00
DRIVEWAYS AND INTERSECTIONS 2.617.304 20,938.43 EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00 0.000 0.00
0040 0040 9010.55 79.83 4,000.000 319,320.00 0049 0049 9111.00 30.00 326.000 9,780.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 2,000.000 159,660.00 WATER MGAL 326.000 9,780.00
SPR (FINE) 0.000 0.00 52.500 1,575.00
0.000 0.00 0.000 0.00
0041 0041 9021.12 695.00 562.880 391,201.60 0050 0050 9170.00 78.00 1,253.320 97,758.96
PERFORMANCE GRADED BINDER (52-34) TON 562.880 391,201.60 EARTH SHOULDER CONSTRUCTION STA 1,253.320 97,758.96
769.864 535,055.48 1,253.440 97,768.32
0.000 0.00 0.000 0.00
0042 0042 9021.13 777.00 505.920 393,099.84 0051 0051 9173.20 2.66 445.000 1,183.70
PERFORMANCE GRADED BINDER (64-34) TON 505.920 393,099.84 SUBGRADE PREPARATION Sy 445.000 1,183.70
265.047 205,941.51 444.444 1,182.22
0.000 0.00 0.000 0.00
0043 0043 9053.00 1.00 42,400.000 42,400.00 0052 0052 9179.23 600.00 625.660 375,396.00
TACK COAT GAL 42,400.000 42,400.00 COLD MILLING, CLASS 3 STA 625.660 375,396.00
51,850.000 51,850.00 625.703 375,421.80
0.000 0.00 0.000 0.00
0044 0044 9110.01 50.00 100.000 5,000.00 0053 0053 9179.35 6.00 1,979.000 11,874.00
RENTAL OF LOADER, FULLY OPERATED HOUR 100.000 5,000.00 COLD MILLING, CLASS 5 Sy 1,979.000 11,874.00
0.000 0.00 1,050.368 6,302.20
0.000 0.00 0.000 0.00
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Est Number: 0022 Pay Period End Date:  11.05.2016 Est Number: 0022 Pay Period End Date:  11.05.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0054 0054 9179.43 45.00 1,251.320 56,309.40 0063 0063 L022.90 3.50 3,600.000 12,600.00
COLD MILLING, CLASS 3 STA 1,251.320 56,309.40 TEMPORARY SILT FENCE LF 3,600.000 12,600.00
TYPE A 1,249.440 56,224.80 0.000 0.00
0.000 0.00 0.000 0.00
0055 0055 9185.76 8.00 1,252.000 10,016.00 0064 0064 L032.75 285.00 34.000 9,690.00
RUMBLE STRIPS, ASPHALT STA 1,252.000 10,016.00 MULCH TON 34.000 9,690.00
1,232.850 9,862.80 47.008 13,397.28
0.000 0.00 0.000 0.00
0056 0056 9185.86 50.00 2.000 100.00 0065 0065 L070.05 250.00 40.000 10,000.00
RUMBLE STRIPS, CONCRETE 8" STA 2.000 100.00 MOWING HOUR 40.000 10,000.00
2.000 100.00 47.250 11,812.50
0.000 0.00 0.000 0.00
0057 0057 9300.38 1.00 55,199.000 55,199.00 4000 4000 1021.10 26.25 0.000 0.00
RAP INCENTIVE PAYMENT EACH 55,199.000 55,199.00 REMOVE DELINEATOR UNITS EACH 23.000 603.75
85,269.980 85,269.98 Removal of Existing Delineator Mounted Chevrons 22.000 57750
0.000 0.00 0.000 0.00
0058 0058 A801.02 650.00 20.000 13,000.00 4001 4001 1020.06 55.13 0.000 0.00
CONSTRUCTION LIGHTING, CATEGORY Il NGHT 20.000 13,000.00 FLEXIBLE POST DELINEATOR EACH 108.000 5,954.04
0.000 0.00 87.000 4,796.31
Type Il, and Il
0.000 0.00 0.000 0.00
0059 0059 L001.02 955.00 15.000 14,325.00 4002 4002 9010.51 71.26 0.000 0.00
SEEDING, TYPE B ACRE 15.000 14,325.00 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 2,000.000 142,520.00
23.504 2244633 SPS 95.460 6,802.48
0.000 0.00  For Contingency Shoulder Patching 0.000 0.00
0060 0060 L006.00 395.00 15.000 5,925.00 GROUP 3 CONCRETE PAVEMENT Contracted 7,231,741.95
COVER CROP SEEDING ACRE 15.000 5,925.00 Current 7 266.777.30
0.000 0.00 In place 7,410,020.77
0.000 0.00 This Estimate 107,685.00
0061 0061 L022.11 2.60 1,855.000 4,823.00 Totals for contract Contracted 7,231,741.95
FABRIC SILT FENCE-LOW POROSITY LF 1,855.000 4,823.00 Current 7,266,777.30
0.000 0.00 In place 7,410,020.77
0.000 0.00 This Estimate 107,685.00
0062 0062 L022.75 3.80 500.000 1,900.00
TEMPORARY SILT CHECK LF 500.000 1,900.00
0.000 0.00
0.000 0.00







